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04.11.10.06.01  Soils Removal Action Subproject Mgmt

AY00004030 PROJECT MANAGEMENT 02APR09 03JUN09 43 43 0

AY00004080 Project Start 02APR09* 0 0 0

AY00004040 PROJECT MANAGEMENT 04JUN09 02JUN10 249 249 0

AY00004050 PROJECT MANAGEMENT 03JUN10 03JUN11 251 251 0

AY00004060 PROJECT MANAGEMENT 06JUN11 07NOV12 359 359 0

04.11.10.06.02  Removal Notification

1RN  Removal Notification

AY00000780 Develop Draft Removal Notification 02APR09 23APR09 15 15 0

AY00001610 Internal review of Removal Notification 24APR09 27APR09 2 2 0

AY00000790 Issue draft Removal Notification to DOE Tech 28APR09 0 0 0

AY00001620 Revision to Removal Notification 28APR09 28APR09 1 1 0

AY00000800 DOE tech Review Draft Removal Notification 29APR09 05MAY09 5 5 0

AY00001470 Incorporate Comments from DOE on Draft Rem. Not. 06MAY09 07MAY09 2 2 0

AY00001441 Comments Resolution Meeting with DOE 08MAY09 08MAY09 1 1 0

AY00001401 Incorporate DOE comments into Removal Notificati 11MAY09 12MAY09 2 2 0

AY00001402 Internal Review of Removal Notification 13MAY09 13MAY09 1 1 0

AY00001403 Revise Removal Notification 14MAY09 14MAY09 1 1 0

AY00001404 Issue Removal Notification to DOE Legal 14MAY09 0 0 0

AY00001405 DOE Legal review of Removal Notifcation 15MAY09 21MAY09 5 5 0

AY00001406 Incorporate DOE Legal comments 22MAY09 22MAY09 1 1 0

AY00001407 Internal Review of Removal Notification 26MAY09 26MAY09 1 1 0

AY00001408 Revise Removal Notification 27MAY09 27MAY09 1 1 0

AY00001409 Issue Removal Notification to DOE for transmitta 28MAY09 28MAY09 1 1 0

AY00001482 DOE Issue Final Removal Notification to Reg 28MAY09 0 0 0

AY00001492 Regulator review of Removal Notification 29MAY09 25JUN09 20 20 0

AY00001502 Incorporate Regulator comments 26JUN09 29JUN09 2 2 0

AY00001503 Internal Review of Removal Notification 30JUN09 30JUN09 1 1 0

AY00001504 Revise Removal Notification 01JUL09 01JUL09 1 1 0

AY00001505 Issue Removal Notification to DOE Tech 01JUL09 0 0 0

AY00001506 DOE Tech Review of Removal Notification 06JUL09 07JUL09 2 2 0

AY00001507 Revise with DOE Tech comments 08JUL09 08JUL09 1 1 0

AY00001508 Issue removal Notification to DOE Legal 08JUL09 0 0 0

AY00001509 DOE Legal Review Removal Notificiation 09JUL09 10JUL09 2 2 0

AY00001542 Revise Removal Notification with DOE Legal Comme 13JUL09 13JUL09 1 1 0

AY00001511 Internal review of Removal Notification 14JUL09 14JUL09 1 1 0

AY00001513 Issue Removal Notification to DOE for transmitta 15JUL09 0 0 0

AY00001543 Revise Removal Notification 15JUL09 15JUL09 1 1 0

AY00001514 DOE Issue Removal Notification to Regs 16JUL09 0 0 0
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AY00001512 Regulator Review/Approval Removal Notification 17JUL09 13AUG09 20 20 0

AY00001522 Approval of Removal Notification 13AUG09 0 0 0

04.11.10.06.03  EE/CA

AY00000770 EE/CA 02APR09 13JAN10 195* 195* 0

AY00000810 Develop D0 EE/CA 02APR09 12JUN09 50 50 0

AY00001210 PRS Peer Review 15JUN09 26JUN09 10 10 0

AY00001220 Revision to EE/CA 29JUN09 01JUL09 3 3 0

AY00001660 PRS Tech Editing 06JUL09 08JUL09 3 3 0

AY00001670 Revision to EE/CA 09JUL09 10JUL09 2 2 0

AY00000811 INTERNAL REVIEW (PRS Mgmt and Legal) 13JUL09 17JUL09 5 5 0

AY00000821 INCORPORATE COMMENTS FROM INTERNAL REVIEW 20JUL09 22JUL09 3 3 0

AY00000820 Issue D0 EE/CA to DOE 22JUL09 0 0 0

AY00000830 DOE Review D0 EE/CA 23JUL09 05AUG09 10 10 0

AY00000970 Develop Comment Response Table 06AUG09 10AUG09 3 3 0

AY00000980 COMMENT RESOLUTION MEETING WITH DOE 11AUG09 11AUG09 1 1 0

AY00000840 Revise draft D0 with DOE Tech comments 12AUG09 25AUG09 10 10 0

AY00000960 INTERNAL REVIEW (PRS Mgmt and Legal) 26AUG09 01SEP09 5 5 0

AY00000990 REVISE THE DRAFT D0 02SEP09 04SEP09 3 3 0

AY00000850 Issue D1 EE/CA to DOE FOR LEGAL REVIEW 04SEP09 0 0 0

AY00000860 DOE LEGAL REVIEW 08SEP09 21SEP09 10 10 0

AY00001000 REVISE DRAFT D1 WITH DOE LEGAL COMMENTS 22SEP09 28SEP09 5 5 0

AY00001010 INTERNAL/DOE CERTIFICATION/REPRODUCTION 29SEP09 12OCT09 10 10 0

AY00000870 DOE Issue D1 EE/CA to EPA/KY 12OCT09 0 0 0

AY00000880 EPA/KY Review D1 EE/CA 13OCT09 09NOV09 20 20 0

AY00000890 DEVELOP COMMENT RESPONSE SUMMARY 10NOV09 11NOV09 2 2 0

AY00001020 INTERNAL/DOE TECH REVIEW OF CRS 12NOV09 12NOV09 1 1 0

AY00001030 REVISION TO CRS 13NOV09 13NOV09 1 1 0

AY00001040 ISSUE CRS FOR DOE LEAGL REVIEW 16NOV09 16NOV09 1 1 0

AY00001050 DOE LEGAL REVIEW OF CRS 17NOV09 18NOV09 2 2 0

AY00001060 REVISION TO CRS 19NOV09 19NOV09 1 1 0

AY00001070 DOE ISSUE CRS TO REGULATORS 20NOV09 20NOV09 1 1 0

AY00001080 CRS MEETING WITH REGULATORS AND DOE 23NOV09 23NOV09 1 1 0

AY00001090 INCORPORATE COMMENTS INTO D2 EE/CA 24NOV09 25NOV09 2 2 0

AY00001400 INTERNAL/DOE TECH REVIEW OF D2 EE/CA 30NOV09 01DEC09 2 2 0

AY00000900 Issue D2 EE/CA to DOE FOR LEGAL REVIEW 02DEC09 0 0 0

AY00001410 REVISION TO D2 EE/CA 02DEC09 02DEC09 1 1 0

AY00000910 DOE LEGAL REVIEW OF D2 EE/CA 03DEC09 07DEC09 3 3 0

AY00001420 REVISION TO D2 EE/CA 08DEC09 08DEC09 1 1 0

AY00000920 DOE Issue D2 EE/CA to EPA/KY 09DEC09 0 0 0

AY00001430 INTERNAL/DOE CERTIFICATION/REPRODUCTION 09DEC09 09DEC09 1 1 0

AY00000930 EPA/KY Review D2 EE/CA 10DEC09 13JAN10 22 22 0

AY00000940 EPA/KY Approve D2 EE/CA 13JAN10 0 0 0

AY00000950 Public comment period 14JAN10 03MAR10 34 34 0

AY00001180 CLOSE OF PUBLIC COMMENTS ON EE/CA 03MAR10 0 0 0
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04.11.10.06.04  Action Memorandum

AY00001100 Action Memorandum/LUCIP 14AUG09 30AUG10 261* 261* 0

AY00001110 Prepare D0 Action Memorandum/LUCIP 14AUG09 12OCT09 41 41 0

AY00001330 PRS Peer Review 13OCT09 19OCT09 5 5 0

AY00001570 Revision to Action Memorandum/LUCIP 20OCT09 26OCT09 5 5 0

AY00001680 PRS Tech Editing 27OCT09 29OCT09 3 3 0

AY00001690 Revision to Action Memo/LUCIP 30OCT09 02NOV09 2 2 0

AY00001120 INTERNAL REVIEW (PRS Mgmt and Legal) 03NOV09 09NOV09 5 5 0

AY00001480 INCORPORATE COMMENTS FROM INTERNAL REVIEW 10NOV09 16NOV09 5 5 0

AY00001130 Issue D0 Action Memorandum/LUCIP to DOE 16NOV09 0 0 0

AY00001140 DOE REVIEWS D0 Action Memorandum/LUCIP 17NOV09 02DEC09 10 10 0

AY00001200 Develop Comment Response Table 03DEC09 08DEC09 4 4 0

AY00001160 COMMENT RESOLUTIONS MEETING WITH DOE 09DEC09 09DEC09 1 1 0

AY00001190 REVISE DRAFT D0 WITH DOE TECH COMMENTS 10DEC09 16DEC09 5 5 0

AY00001150 INTERNAL REVIEW (PRS Mgmt and Legal) 17DEC09 23DEC09 5 5 0

AY00001170 REVISE THE DRAFT D0 28DEC09 30DEC09 3 3 0

AY00001230 ISSUE Action Memorandum/LUCIP (D1) TO DOE LEGAL 30DEC09 0 0 0

AY00001240 DOE LEGAL REVIEW OF D1 ACTION MEMO/LUCIP 31DEC09 14JAN10 10 10 0

AY00001440 REVISE D1 ACTION MEMO/LUCIP W/ DOE LEGAL COMMENT 15JAN10 21JAN10 4 4 0

AY00001580 ISSE D1 ACTION MEMO/LUCIP TO DOE HQ 21JAN10 0 0 0

AY00001590 DOE HQ REVIEW 22JAN10 22FEB10 22 22 0

AY00001630 Close of Public Comment Period for EE/CA 03MAR10 0 0 0

AY00001640 Incorporate Public Comments into AM/LUCIP 04MAR10 10MAR10 5 5 0

AY00001650 Comment Resolution with DOE 11MAR10 11MAR10 1 1 0

AY00001600 INCORPORATE DOE HQ COMMENTS 12MAR10 15MAR10 2 2 0

AY00001450 INTERNAL/DOE CERTIFICATION/REPRODUCTION 16MAR10 22MAR10 5 5 0

AY00001250 DOE ISSUE Action Memorandum/LUCIP TO EPA/KY (D1) 31MAR10 0 0 0

AY00001260 EPA/KY REVIEW D1 Action Memorandum/LUCIP 01APR10 30APR10 21 21 0

AY00001270 DEVELOP COMMENT RESPONSE SUMMARY 03MAY10 04MAY10 2 2 0

AY00001280 INTERNAL/DOE TECH REVIEW OF CRS 05MAY10 05MAY10 1 1 0

AY00001290 REVISION TO CRS 06MAY10 06MAY10 1 1 0

AY00001300 ISSUE CRS FOR DOE LEGAL REVIEW 07MAY10 07MAY10 1 1 0

AY00001460 DOE LEGAL REVIEW OF CRS 10MAY10 11MAY10 2 2 0

AY00001490 REVISION TO CRS 12MAY10 12MAY10 1 1 0

AY00001500 DOE ISSUE CRS TO REGULATORS 13MAY10 13MAY10 1 1 0

AY00001510 CRS MEETING WITH REGULATORS AND DOE 14MAY10 14MAY10 1 1 0

AY00001520 INCORPORATE COMMENTS INTO D2 ACTION MEMO 17MAY10 18MAY10 2 2 0

AY00001530 INTERNAL/DOE TECH REIVEW OF D2 ACTION MEMO 19MAY10 20MAY10 2 2 0

AY00001310 ISSUE Action Memorandum/LUCIP (D2) TO DOE 21MAY10 0 0 0

AY00001540 REVISION TO D2 ACTION MEMO/LUCIP 21MAY10 21MAY10 1 1 0

AY00001320 DOE LEGAL REVIEW OF D2 ACTION MEMO/LUCIP 24MAY10 27MAY10 4 4 0

AY00001550 REVISION TO D2 ACTION MEMO/LUCIP 28MAY10 28MAY10 1 1 0

AY00001560 INTERNAL/DOE CERTIFICATION/REPRODUCTION 01JUN10 01JUN10 1 1 0

AY00001561 DOE ISSUE Action Memorandum/LUCIP TO EPA/KY (D2) 01JUN10 0 0 0

AY00001340 EPA/KY REVIEW AND APPROVE Action Memo/LUCIP 02JUN10 30JUN10 21 21 0

AY00001350 DOE RECEIVE EPA/KY APPROVAL OF AM/LUCIP 30JUN10 0 0 0

AY00001360 Action Memorandum SIGNATURE 01JUL10 30JUL10 20 20 0
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AY00001370 ISSUE SIGNED Action Memorandum TO EPA/KDEP 30JUL10 0 0 0

AY00001380 EPA/KDEP Action Memorandum SIGNATURE 02AUG10 30AUG10 21 21 0

AY00001390 EPA/KDEP RETURN SIGNED Action Memorandum 30AUG10 0 0 0

04.11.10.06.05  Removal Action Work Plan

AY00002010 REMOVAL ACTION WORK PLAN 03NOV09 01DEC10 269* 269* 0

AY00002020 PREPARE REMOVAL ACTION WORK PLAN 03NOV09 02FEB10 60 60 0

AY00002270 PRS Peer Review 03FEB10 16FEB10 10 10 0

AY00002290 Revision to Removal Action Work Plan 17FEB10 23FEB10 5 5 0

AY00002740 PRS Tech Editing 24FEB10 02MAR10 5 5 0

AY00002750 Revision to RAWP 03MAR10 09MAR10 5 5 0

AY00002030 INTERNAL REVIEW (D0) RAWP 10MAR10 23MAR10 10 10 0

AY00002040 INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0) 24MAR10 30MAR10 5 5 0

AY00002050 ISSUE REMOVAL ACTION WORK PLAN TO DOE (D0) 30MAR10 0 0 0

AY00002060 DOE REVIEW OF REMOVAL ACTION WORK PLAN 31MAR10 28APR10 20 20 0

AY00002090 Develop Comment Response Table 29APR10 05MAY10 5 5 0

AY00002100 COMMENT RESOLUTION MEETING WITH DOE 06MAY10 06MAY10 1 1 0

AY00002070 REVISE DRAFT D0 WITH DOE TECH COMMENTS 07MAY10 20MAY10 10 10 0

AY00002080 INTERNAL REVIEW (PRS Mgmt and Legal) 21MAY10 27MAY10 5 5 0

AY00002110 REVISE THE DRAFT D0 28MAY10 04JUN10 5 5 0

AY00002130 ISSUE RAWP (D1) TO DOE FOR LEGAL REVIEW 04JUN10 0 0 0

AY00002120 DOE LEGAL REVIEW OF D1 RAWP 07JUN10 06JUL10 20 20 0

AY00002140 REVISE THE D1 RAWP WITH DOE LEGAL COMMENTS 07JUL10 20JUL10 10 10 0

AY00002260 INTERNAL/DOE CERTIFICATION/REPRODUCTION 21JUL10 03AUG10 10 10 0

AY00002150 DOE ISSUE RA WORK PLAN TO EPA/KY (D1) 30AUG10 0 0 0

AY00002160 EPA/KY REVIEW REMOVAL ACTION WORK PLAN 31AUG10 29SEP10 21 21 0

AY00002170 DEVELOP COMMENT RESPONSE SUMMARY 30SEP10 01OCT10 2 2 0

AY00002180 INTERNAL/DOE TECH REVIEW OF CRS 04OCT10 04OCT10 1 1 0

AY00002190 REVISION TO CRS 05OCT10 05OCT10 1 1 0

AY00002200 ISSUE CRS FOR DOE LEGAL REVIEW 06OCT10 06OCT10 1 1 0

AY00002280 DOE LEGAL REVIEW OF CRS 07OCT10 08OCT10 2 2 0

AY00002300 REVISION TO CRS 11OCT10 11OCT10 1 1 0

AY00002570 DOE ISSUE CRS TO REGULATORS 12OCT10 12OCT10 1 1 0

AY00002580 CRS MEETING WITH REGULATORS AND DOE 13OCT10 13OCT10 1 1 0

AY00002590 INCORPORATE COMMENTS INTO D2 RAWP 14OCT10 15OCT10 2 2 0

AY00002600 INTERNAL/DOE TECH REVIEW OF D2 RAWP 18OCT10 19OCT10 2 2 0

AY00002210 ISSUE RAWP (D2) TO DOE FOR LEGAL REVIEW 20OCT10 0 0 0

AY00002610 REVISION TO D2 RAWP 20OCT10 20OCT10 1 1 0

AY00002220 DOE LEGAL REVIEW 21OCT10 27OCT10 5 5 0

AY00002620 REVISION TO D2 RAWP 28OCT10 28OCT10 1 1 0

AY00002230 DOE ISSUE RA WORK PLAN TO EPA/KY (D2) 29OCT10 0 0 0

AY00002630 INTERNAL/DOE CERTIFICATION/REPRODUCTION 29OCT10 29OCT10 1 1 0

AY00002240 EPA/KY REVIEW OF REMOVAL ACTION WORK PLAN 01NOV10 01DEC10 21 21 0

AY00002250 EPA/KY APPROVAL OF REMOVAL ACTION WORK PLAN 01DEC10 0 0 0

04.11.10.06.06  Removal Action

2MOB  Mobilization Activities

AY00002341 DEVELOP EXCAVATION PERMITS 01NOV10 05NOV10 5 5 0
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AY00002371 Road Improvements 01NOV10 02DEC10 22 22 0

AY00002351 MARKING OF UTILITIES 08NOV10 19NOV10 10 10 0

AY00002329 MOBILIZATION (INCLUDING TRAINING) 02DEC10 15DEC10 10 10 0

AY00002331 DRY RUN IFR 02DEC10 06DEC10 3 3 0

AY00002361 IFR 07DEC10 10DEC10 4 4 0

AY00002451 START FIELD WORK 13DEC10 0 0 0

RNPROC  Procurement

AY00003000 Develop SOW for USEC Laboratory 21OCT10 17NOV10 20 20 0

AY00003002 Identify Material for Purchasing 01NOV10 19NOV10 15 15 0

AY00003007 SOW for Laboratory Awarded 18NOV10 24NOV10 5 5 0

AY00003005 Purchasing of Material 22NOV10 01DEC10 6 6 0

RNTRAIN  Training

AY00003012 Develop Training Matrix 01NOV10 19NOV10 15 15 0

RNWP  Work Package

4  RWP

AY00003031 Develop RWP/AHA 01NOV10 16NOV10 12 12 0

5  UCD

AY00003032 Develop UCD 01NOV10 15NOV10 11 11 0

6  Work Procedure

AY00003033 Develop Work Procedure 01NOV10 18NOV10 14 14 0

AY00002316 Soil Removal/Backfill 16DEC10 19SEP12 440 440 0

AY00002336 Sample Analysis 19JAN11 17OCT12 440 440 0

AY00002318 DEVELOP AND APPROVE LANDFILL PACKAGES 02FEB11 01MAR11 20 20 0

AY00002405 Develop DOT paperwork 02FEB11 22FEB11 15 15 0

AY00002406 Waste disposition to off-site Landfill 02MAR11 30NOV12 440 440 0

AY00002446 Waste Receive at Envirocare 30MAR11 02JAN13 440 440 0

AY00002322 DEMOBILIZATION 20SEP12 26SEP12 5 5 0

AY00002310 SOILS REMOVAL COMPLETE 30NOV12 0 0 0

04.11.10.06.07  Removal Action Completion Report

AY00002320 REMOVAL ACTION COMPLETION REPORT 04OCT12 26SEP13 245* 245* 0

AY00002330 PREPARE REMOVAL ACTION COMPLETION REPORT 04OCT12 02JAN13 60 60 0

AY00002780 PRS Peer Review 03JAN13 09JAN13 5 5 0

AY00002790 Revision to Removal Action Completion Report 10JAN13 14JAN13 3 3 0

AY00002800 PRS Tech Editing 15JAN13 17JAN13 3 3 0

AY00002810 Revision to RACR 18JAN13 22JAN13 2 2 0

AY00002340 INTERNAL REVIEW (D0) REMOVAL ACTION COMP RPT 23JAN13 28JAN13 4 4 0

AY00002350 INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0) 29JAN13 31JAN13 3 3 0

AY00002360 ISSUE DRAFT REMOVAL ACTION REPORT TO DOE (D0) 31JAN13 0 0 0

AY00002370 DOE REVIEW DRAFT REMOVAL ACTION COMPL RPT 01FEB13 14FEB13 10 10 0

AY00002400 develop Comment Response Table 15FEB13 21FEB13 5 5 0

AY00002410 COMMENT RESOLUTION MEETING WITH DOE 22FEB13 22FEB13 1 1 0

AY00002380 REVISE DRAFT D0 WITH DOE TECH COMMENTS 25FEB13 26FEB13 2 2 0
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AY00002390 INTERNAL REVIEW (PRS MGMT AND LEGAL) 27FEB13 28FEB13 2 2 0

AY00002420 REVISE THE DRAFT D0 01MAR13 04MAR13 2 2 0

AY00002440 ISSUE REMOVAL ACTION COMPL REPORT (D1) TO DOE 04MAR13 0 0 0

AY00002430 DOE LEGAL REVIEW 05MAR13 18MAR13 10 10 0

AY00002450 REVISE THE D1 RACR WITH DOE LEGAL COMMENTS 19MAR13 20MAR13 2 2 0

AY00002640 INTERNAL/DOE CERTIFICATION/REPRODUCTION 21MAR13 27MAR13 5 5 0

AY00002460 DOE ISSUE REMOVAL ACTION RPT TO EPA/KDEP (D1) 27MAR13 0 0 0

AY00002470 EPA/KDEP REVIEW DRAFT REMOVAL ACTION COMP REPORT 28MAR13 27JUN13 64 64 0

AY00002480 DEVELOP COMMENT RESPONSE SUMMARY 28JUN13 01JUL13 2 2 0

AY00002490 INTERNAL/DOE TECH REVIEW OF CRS 02JUL13 02JUL13 1 1 0

AY00002500 REVISION TO CRS 03JUL13 03JUL13 1 1 0

AY00002510 ISSUE CRS FOR DOE LEGAL REVIEW 08JUL13 08JUL13 1 1 0

AY00002650 DOE LEGAL REVIEW OF CRS 09JUL13 10JUL13 2 2 0

AY00002660 REVISION TO CRS 11JUL13 11JUL13 1 1 0

AY00002670 DOE ISSUE CRS TO REGULATORS 12JUL13 12JUL13 1 1 0

AY00002680 CRS MEETING WITH REGULATORS AND DOE 15JUL13 15JUL13 1 1 0

AY00002690 INCORPORATE COMMENTS INTO D2 RACR 16JUL13 14AUG13 22 22 0

AY00002700 INTERNAL/DOE TECH REVIEW OF D2 RACR 15AUG13 15AUG13 1 1 0

AY00002520 ISSUE REMOVAL ACTION COMPL REPORT (D2) TO DOE 16AUG13 0 0 0

AY00002710 REVISION TO D2 REMOVAL ACTION COMPL REPORT 16AUG13 16AUG13 1 1 0

AY00002530 DOE LEGAL REVIEW OF D2 RACR 19AUG13 21AUG13 3 3 0

AY00002720 REVISION TO D2 REMOVAL ACTION COMPLETION RPT 22AUG13 22AUG13 1 1 0

AY00002730 INTERNAL/DOE CERTIFICATION/REPRODUCTION 23AUG13 27AUG13 3 3 0

AY00002540 DOE ISS REMOVL ACTION COMPL RPT TO EPA/KDEP (D2) 27AUG13 0 0 0

AY00002550 EPA/ KDEP REVIEW REMOVAL ACTION COMPL REPORT 28AUG13 26SEP13 21 21 0

AY00002560 EPA/KDEP APPROVE REMOVAL ACTION COMPL RPT 26SEP13 0 0 0
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